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25X1A \' . POYERHOUSE AND AIR CONDITIONING PROGRESS REPORT NO. 7
l. PROJECT APPROXIMATELY 6@ PERCENT COMPLETE , BUT SHOULD BE
FINISHED . REASONS FOR DELAY OUTLINED IN PREVIOUS REPORTS.
2. SIDEWALL DIFFUSERS INSTALLED IN RECEIVER BUILDING'S
EAST WALL WERE NOT ADJUSTABLE AND WERE T HEREFORE REJECTED
5X1A B - REPLACEMENTS ORDERED BY CONTRACTOR.
3, TRENCHES IN ROOM CONTAINING TWO 235 KW GM'S NEARLY
COMPLETED . CURRENT AND POTENTIAL TRANSFORMERS HAVE BEEN
TRANSFERRED FROM OLD TO NEW SUB-STATION.
4. NEW UPS ARRIVED ON 14 FEBRUARY. IT HAS BEEN MOVED RECD
‘ INTO POSITION ON FOUNDATION. FUEL AND EXHAUST commzcnouség

ARE BEING MADE. FLYWHEEL SHOULD BE READY TO BE SET ON 24 SAC
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NYLON SLING FOR HOISTING OF FLYWHEEL , SOME SPARE PARTS
AND INSTALLATION INSTRUCTIONS ARE STILL OUTSTANDING.
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» ON-SITE INSPECTION 19 AND 20 FEB. HE NOTED LACK OF SMOKE
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DETECTORS IN RETURN AIR DUCTS OF NEW AIR HANDLERS.
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HE COMMENTED THAT EVERY EFFORT SHOULD BE MADE TO HAVE d&é&? o2
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THEM ADDE BBRCHOTRACE, PRESENTLY, ONLY FIRESTATS
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. PROTECTION FOR A FACILITY OF THIS IMPORTANCE.
25X1A 6« BB rr ocress REPORT TO BE SUBMITTED SEPARATELY.
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